
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/02/2005

ESTIMATE SUMMARY 13:10:57

CONTID: C14529         ESTIMATE NO: 0002 PROG 2002

PCN: 14529-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 Ft.Morgan to Brush PERCENT TIME:

PROJECT NO: STA 0343-022                  

US 34 Ft.Morgan to Brush

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 03/07/2005

1707 COLE BOULEVARD SUITE 100 DATE LET 01/27/2005 DATE WORK BEGAN

 DATE AWARDED 02/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,088,233.57 PARTICIPATING $ $ 802,887.97

AWARD PROJECT AMT: 5,076,780.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,026.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

15.66%

5,134,552.11

802,887.97

802,887.97

780,861.80

$

$

$

$

953,681.46

0.00

953,681.46

0.00

953,681.46

-26,549.97

0.00

927,131.49

0.00

AMOUNT DUE 927,131.49 780,861.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 780,861.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 269.000 245.000

SY  0.000 0.00

12.86000 245.000 3,150.70

202-00026  
 

0010 *REMOVAL OF PIPE 11.000 11.000

LF  0.000 0.00

116.69000 11.000 1,283.59

202-00035  
 

0015 REMOVAL OF CURB 4,112.000 0.000

LF  4,112.000 16,324.64

3.97000 4,112.000 16,324.64

202-00201  
 

0020 *REMOVAL OF CURB AND GUTTER 2,019.000 337.000

LF  18.000 151.38

8.41000 355.000 2,985.55

202-00203  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 4,791.000 0.000

SY  1,469.000 12,222.08

8.32000 1,469.000 12,222.08

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 2,309.000 0.000

SY  1,298.000 5,905.90

4.55000 1,298.000 5,905.90

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 310,405.000 0.000

SY  173,744.000 147,682.40

0.85000 173,744.000 147,682.40

202-00240  
 

0040 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

231.37000 0.000 0.00

202-00810  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 519.000 0.000

LF  0.000 0.00

3.32000 0.000 0.00

202-01130  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 670.000 0.000

CY  327.000 12,403.11

37.93000 327.000 12,403.11

203-00060  
 

0055 MUCK EXCAVATION 1,000.000 0.000

CY  7.000 89.11

12.73000 7.000 89.11

203-00100  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 15.000 0.000

HOUR 3.000 331.74

110.58000 3.000 331.74

203-01100  
 

0065 BLADING 100.000 0.000

HOUR 0.000 0.00

109.29000 0.000 0.00

203-01500  
 

0070 POTHOLING 50.000 0.000

HOUR 0.000 0.00

172.05000 0.000 0.00

203-01597  
 

0075 EROSION LOG 100.000 0.000

LF  0.000 0.00

12.33000 0.000 0.00

208-00005  
 

0080 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,012.74000 0.000 0.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,452.74000 0.000 0.00

208-00070  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 104.000 0.000

EACH 0.000 0.00

223.39000 0.000 0.00

210-00011  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 2) 12.000 0.000

EACH 0.000 0.00

304.39000 0.000 0.00

210-00012  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 3) 10.000 0.000

EACH 0.000 0.00

420.27000 0.000 0.00

210-00013  
 

0105 ADJUST MANHOLE 49.000 0.000

EACH 5.000 2,181.00

436.20000 5.000 2,181.00

210-04010  
 

0110 ADJUST VALVE BOX 50.000 0.000

EACH 2.000 872.10

436.05000 2.000 872.10

210-04050  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 1,306.000 0.000

CY  452.000 16,529.64

36.57000 452.000 16,529.64

304-06007  
 

0120 AGGREGATE BASE COURSE (SPECIAL) 6,926.000 0.000

CY  0.000 0.00

10.45000 0.000 0.00

304-09000  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,500.000 0.000

TON 14.450 1,328.39

91.93000 14.450 1,328.39

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
MCR 1 LINE 3

16,779.000 0.000

TON 0.000 0.00

36.46000 0.000 0.00

403-33721  
 

0131 HOT BITUMINOUS PAVEMENT (GRADING S)(75)(PG 64-22) MCR 
1 LINE 3

1,926.020 0.000

SY  1,917.570 69,914.60

36.46000 1,917.570 69,914.60

403-33742  
 

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 55,235.000 0.000

TON 3,323.930 136,380.85

41.03000 3,323.930 136,380.85

403-33751  
 

0140 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 5,211.000 0.000

SY  1,469.000 95,117.75

64.75000 1,469.000 95,117.75

412-01020  
 

0145 *GEOTEXTILE (SEPARATOR) (CLASS A) 4,791.000 0.000

SY  2,667.000 4,587.24

1.72000 2,667.000 4,587.24

420-00130  
 

0150 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 44.000 40.300

CY  0.000 0.00

354.52000 40.300 14,287.16

507-00100  
 

0155 *42 INCH REINFORCED CONCRETE PIPE 38.000 38.000

LF  0.000 0.00

190.20000 38.000 7,227.60

603-01420  
 

0160 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000

LF  0.000 0.00

272.82000 32.000 8,730.24

603-02480  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,803.54000 1.000 2,803.54

603-05042  
 

0170 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

3,476.74000 1.000 3,476.74

603-05148  
 

0175 *15 INCH CORRUGATED STEEL PIPE 141.000 0.000

LF  0.000 0.00

135.60000 0.000 0.00

603-10150  
 

0180 *24 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

770.37000 18.000 13,866.66

603-10240  
 

0185 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 20.000

LF  0.000 0.00

273.29000 20.000 5,465.80

603-15048  
 

0190 *15 INCH STEEL END SECTION 8.000 0.000

EACH 0.000 0.00

1,434.49000 0.000 0.00

603-30015  
 

0195 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,161.24000 1.000 1,161.24

603-30024  
 

0200 *48 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000

EACH 1.000 1,892.74

1,892.74000 1.000 1,892.74

603-31348  
 

0201 ADDED ITEM (FOOT)/ 24" RCP CIP MCR 1 23.000 23.000

LF  0.000 0.00

187.00000 23.000 4,301.00

900-00012  
 

0205 *MANHOLE SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,946.24000 1.000 5,946.24

604-39005  
 

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 487.500 0.000

LF  0.000 0.00

27.56000 0.000 0.00

606-00301  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

1,599.55000 0.000 0.00

606-01370  
 

0220 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

907.87000 0.000 0.00

606-01380  
 

0225 *TRANSITION TYPE 3J 4.000 0.000

EACH 0.000 0.00

968.18000 0.000 0.00

606-01385  
 

0230 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,347.87000 0.000 0.00

606-01390  
 

0235 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,618.74000 0.000 0.00

606-02003  
 

0240 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 0.000 0.00

1,782.09000 0.000 0.00

606-02005  
 

0245 *CONCRETE CURB RAMP 825.000 0.000

SY  621.000 61,746.03

99.43000 621.000 61,746.03

608-00010  
 

0250 *TRUNCATED DOMES 368.000 0.000

SF  127.000 5,709.92

44.96000 127.000 5,709.92

608-00015  
 

0255 *CURB AND GUTTER TYPE 2 (SECTION II-B) 542.000 337.000

LF  187.000 6,041.97

32.31000 524.000 16,930.44

609-21020  
 

0260 CURB TYPE 6 (SECTION M) 3,997.000 0.000

LF  0.000 0.00

2.80000 0.000 0.00

609-60011  
 

0265 *DELINEATOR (FLEXIBLE) (TYPE I) 257.000 0.000

EACH 0.000 0.00

21.17000 0.000 0.00

612-00041  
 



CONTID: C14529         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 38.000 0.000

EACH 0.000 0.00

37.88000 0.000 0.00

612-00043  
 

0271 2 INCH ELECTRICAL CONDUIT (PLASTIC) MCR 1 LINE 5 35.000 0.000

LF  35.000 693.00

19.80000 35.000 693.00

613-01200  
 

0272 PULL BOX (16"X24"X12") MCR 1 LINE 5 1.000 0.000

EACH 1.000 478.50

478.50000 1.000 478.50

613-07026  
 

0273 PULL BOX (SPECIAL) MCR 1 LINE 5 1.000 0.000

EACH 1.000 660.00

660.00000 1.000 660.00

613-07000  
 

0275 *SIGN PANEL (CLASS I) 6.000 0.000

SF  0.000 0.00

91.79000 0.000 0.00

614-00011  
 

0280 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 16.000 0.000

LF  0.000 0.00

44.05000 0.000 0.00

614-01502  
 

0285 *SIGNAL HEAD BACKPLATES 32.000 0.000

EACH 0.000 0.00

253.02000 0.000 0.00

614-10160  
 

0290 *LOOP DETECTOR WIRE 2,640.000 0.000

LF  0.000 0.00

2.11000 0.000 0.00

614-72875  
 

0295 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

15,604.24000 0.000 0.00

614-85115  
 

0300 *EMBANKMENT PROTECTOR TYPE 3 8.000 0.000

EACH 0.000 0.00

906.00000 0.000 0.00

615-00030  
 

0305 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 15,438.87

30,877.74000 0.500 15,438.87

625-00000  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *MOBILIZATION 1.000 0.000

L S 0.500 68,682.50

137,365.00000 0.500 68,682.50

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 913.19

3,652.74000 0.250 913.19

626-01000  
 

0320 *EPOXY PAVEMENT MARKING 939.000 0.000

GAL 0.000 0.00

55.32000 0.000 0.00

627-00005  
 

0325 *PAVEMENT MARKING PAINT (WATERBORNE) 6,321.000 0.000

GAL 632.000 20,843.36

32.98000 632.000 20,843.36

627-00011  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,030.000 0.000

SF  0.000 0.00

13.82000 0.000 0.00

627-30405  
 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,325.000 0.000

SF  0.000 0.00

9.13000 0.000 0.00

627-30410  
 

0340 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 0.000 0.00

649.09000 0.000 0.00

629-01031  
 

0345 ADJUST MONUMENT BOX 8.000 0.000

EACH 0.000 0.00

220.09000 0.000 0.00

629-01210  
 

0350 *FLAGGING 6,000.000 430.000

HOUR 1,821.300 42,181.31

23.16000 2,251.300 52,140.11

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 35.000 6.000

DAY 5.000 462.90

92.58000 11.000 1,018.38

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 100.000 14.000

DAY 15.000 6,240.45

416.03000 29.000 12,064.87

630-00012  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 1,826.36

913.18000 2.000 1,826.36

630-80001  
 

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 25.000 0.000

EACH 12.500 4,859.88

388.79000 12.500 4,859.88

630-80335  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 0.000

EACH 32.000 1,985.60

62.05000 32.000 1,985.60

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 167.000 34.000

EACH 13.000 1,099.93

84.61000 47.000 3,976.67

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000

EACH 0.000 0.00

84.39000 4.000 337.56

630-80343  
 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 849.250 0.000

SF  424.625 10,390.57

24.47000 424.625 10,390.57

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000

EACH 3.000 19,976.37

6,658.79000 3.000 19,976.37

630-80355  
 

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 0.000

EACH 2.000 1,877.58

938.79000 2.000 1,877.58

630-80358  
 

0405 *DRUM CHANNELIZING DEVICE 273.000 15.000

EACH 121.500 2,958.53

24.35000 136.500 3,323.78

630-80360  
 

0410 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 3.000 151.92

50.64000 3.000 151.92

630-80363  
 

0415 CONCRETE BARRIER (TEMPORARY) 1,600.000 0.000

LF  0.000 0.00

20.16000 0.000 0.00

630-80370  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *TRAFFIC CONE 400.000 17.500

EACH 159.000 1,714.02

10.78000 176.500 1,902.67

630-80380  
 

0425 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,552.74000 0.000 0.00

630-80510  
 

0430 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

4,972.74000 0.000 0.00

630-85010  
 

0435 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0440 F/A ASPHALT PAVEMENT INCENTIVE 172,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0445 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0450 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0455 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0460 F/A RAILROAD PERMITS 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0465 F/A RAILROAD FLAGGING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0470 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 ADDED ITEM (HOUR)/ TICKET TAKER ITEM 403 71.000 0.000

HOUR 71.000 2,040.54

28.74000 71.000 2,040.54

900-00010  
 

CAT 0200 $802,887.97 908,418.02CURRENT AMT 5,995,350.05 $$

CAT NO0300 STR. NO. C-21-G 

0475 *REMOVAL OF BRIDGE RAILING 114.000 0.000

LF  0.000 0.00

12.31000 0.000 0.00

202-00425  
 

0480 *BRIDGE RAIL TYPE 10R 117.000 0.000

LF  0.000 0.00

108.22000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 14,065.08 $$

CAT NO0301 STR. NO. C-22-B 

0485 *REMOVAL OF BRIDGE RAILING 88.000 0.000

LF  0.000 0.00

12.31000 0.000 0.00

202-00425  
 

0490 *BRIDGE RAIL TYPE 10R 92.000 0.000

LF  0.000 0.00

108.22000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 0.00CURRENT AMT 11,039.52 $$

CAT NO0302 STR. NO. C-22-E 

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 0.000

SY  0.000 0.00

95.39000 0.000 0.00

202-00503  
 

0500 *STRUCTURE EXCAVATION 87.000 87.000

CY  0.000 0.00

37.24000 87.000 3,239.88

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 87.000 87.000

CY  0.000 0.00

60.34000 87.000 5,249.58

206-00100  
 

0510 *GEOTEXTILE (SEPARATOR) (CLASS A) 108.000 108.000

SY  0.000 0.00

1.72000 108.000 185.76

420-00130  
 

CAT 0302 $0.00 8,675.22CURRENT AMT 9,819.90 $$
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PCN: 14529-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA 0343-022                  ESTIMATE NO: 0002 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. C-22-BP 

0515 *GUARDRAIL TYPE 7 (STYLE CD) 126.000 0.000

LF  0.000 0.00

145.80000 0.000 0.00

606-00730  
 

CAT 0303 $0.00 0.00CURRENT AMT 18,370.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,152.74000 1.000 20,152.74

620-00002  
 

0525 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,202.74000 1.000 15,202.74

620-00012  
 

0530 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,232.74000 1.000 1,232.74

620-00020  
 

0535 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 36,588.22CURRENT AMT 39,588.22 $$

PROJECT TOTAL 802,887.97 $ 953,681.46CURRENT AMT 6,088,233.57 $$


